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OPINION BY ADMINISTRATIVE JUDGE THOMAS 
 

 This is a timely appeal taken by Donahue Electric, Inc., (Appellant or 

Donahue) from the Department of Veterans Affairs (VA) contracting officer’s 

deemed denial of its claim for an equitable adjustment for the costs of dealing 

with and remedying the problems that resulted when the boiler Donahue says 

was prescribed by the specifications on Contract No. V593-C5548-99 could not 

properly operate the VA furnished sterilizer.  The Government denies liability on 

the ground that the Contract was a design-build contract, thus making the 

Contractor entirely responsible for properly sizing the boiler.  A hearing was 

held, and the evidentiary record before the Board includes the Pleadings; Rule 4 

file, tabs 1 through 47, (cited as “R4, tab_“); Appellant’s Rule 4 Supplement, tabs 

500 through 531 (cited as “R4 Supp., tab_“); Appellant’s Trial Exhibits A-1 

through A-9, (cited as “Exh. A-_“); Government Trial Exhibits G-1 through G-2 

(cited as “Exh. G-_“); the two-volume hearing transcript (tr. 1-547) (cited as “Tr. 



[vol. #]:_.“; and the seriatim MAIN, RESPONSE, and REPLY BRIEFS (cited as 

MAIN, RSPNSE, or RPLY at ____);  

FINDING OF FACTS 
 
Background 

 The VA’s Ambulatory Care Center (ACC) was located within a built-to-

lease space in Las Vegas, Nevada.  VA intended the Center to open with the rest 

of the building, however, because the Center area was not built to code, it was 

not allowed to open.  After two years, and following numerous complaints and 

an investigation, the VA determined to “fix“ the deficiencies and open the 

ambulatory surgery center as soon as possible. (Tr. 324) 

 In order to accomplish the “fix”, Contracting Officer Don Nevis contacted 

Donahue and Mr. William Allen of Harris Consulting Engineers (HCE), an A/E 

firm.  Donahue had performed over a hundred contracts in the VA building in 

the 2 preceding years and had an extensive knowledge of the building. (Tr. 180)  

Mr. Mike Donahue, Appellant’s President, testified that VA proposed HCE, and 

specifically Mr. Allen, to work as the VA’s engineer to develop the scope of work 

and a partial design that, in turn, would be given to the design/build team, 

consisting of HCE (Mr. Allen) and Donahue, who would put it together as a 

project capable of obtaining a Las Vegas City building and occupancy permit. 

(Tr. 77) 

 The VA did not provide Mr. Allen funding limitations or any indication of 

how much it expected to pay for this project.  (Tr. 378)  Apparently, HCE was to 

develop the VA’s cost estimate based on his design.  Mr. Allen testified he never 

knew how much money was available for the project and that his design would 

have cost around $1 million. (Tr. 419, 518-19)  To keep Donahue from knowing 

Mr. Allen’s design cost, another member of HCE worked with Donahue.  Mr. 

  2 
 



Allen was prohibited from discussing pricing with Donahue.  If Donahue needed 

assistance, it was directed to talk only to one of the Harris brothers.  (Tr. 76, 326) 

 The VA arranged a June 4, 1999 “express plan check” with the City of Las 

Vegas.  At that meeting, the VA was to present permit ready documents that the 

City plan checkers would go over, discuss, and then issue a permit.  VA, HCE, 

and Donahue all attended the meeting.  No permit was given, and one of the 

requirements of the City was for the VA to provide product information sheets 

for all the equipment listed in the contract. (Exh. A-5)  The VA furnished Steris 

sterilizer, which ultimately became the source of conflict, was never put on the 

list of equipment. 

 Mr. Donahue admits that he never looked at the Steris specifications prior 

to submitting the bid. (Tr. 220)  When asked how he could bid this project 

without knowing the specific requirements for the sterilizer, Mr. Donahue stated 

that the Contract specified the sterilizer location, the size boiler that would 

operate it and the pipe routes and other information necessary for  

installation. (Tr. 82) 

 A potential subcontractor to Donahue, Southwest Air Conditioning, Inc., 

bid almost $2 million for the heating, ventilation and air conditioning (HVAC), 

plumbing and medical gas portion of the proposed project.  The bid was based 

on “Furnish and install complete HVAC system in accordance with plans and 

specifications by HCE Consulting Engineers (Mr. William Allen)” and “Furnish 

and install all equipment as listed on equipment schedules and plans M-1 thru 

M-12, dated 5-7-99…” (Exh. A-6) 

 Appellant’s “bid“ for the project in July 1999, was nearly three times the 

VA’s (Allen) estimate.  VA did not negotiate with Appellant, nor did it meet with 

Mr. Allen and Donahue to ascertain what caused the differences between the bid 
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price and the Allen estimate.  VA’s only response was to instruct Donahue to 

“sharpen its pencil.“(Tr. 326)  Mr. Donahue, believing that it was “imperative” 

for the design-build team to meet to determine why there was such a large 

difference between the “bid” and the VA cost range, arranged a meeting between 

his subcontractors, an equipment supplier, and HCE.  However, Mr. Allen 

refused to share his design cost information.  Donahue’s bid for the material 

costs alone exceeded the high end of the VA cost range by $100,000.  Donahue 

advised Mr. Goodman that, without the HCE cost estimates, he could not 

determine the reasons for the discrepancy between the “bid” and the VA’s cost 

estimate. (Exh. A-3)   

 Mr. Allen, thinking that he was eventually going to design the entire 

project, developed extensive, detailed drawings and equipment schedules 

suitable for construction. (Tr. 483)  At one point, Donahue advised the VA that it 

was becoming a “plan and specification” project rather than a “design-build” 

project. (Tr. 351)  Mr. Allen testified that he had installed 40 to 50 Steris sterilizers 

in various hospitals and universities and he “fine tuned” the boiler and pipe 

design in order to make a 7HP boiler work. (Tr. 402)  He had worked with the 

Steris 3400 before and knew the Parker 10HP boiler would work.  He stated that 

he originally planned a 15HP boiler with a 518 burst capacity but he believed he 

could save the VA the money by “designing down “ to the 7HP by adding design 

elements such as putting the boiler in a building and using pre-heated water. (Tr. 

415-419, 425)  The cost of “fine tuning” would seem to far exceed the $1000 or so 

savings in the cost of the boiler.  In addition, the 7HP boiler installation would 

only work if the entire project were awarded.  Mr. Allen never indicated to 

anyone that he had specified the 7HP boiler based on this “fine tuning.” (Tr. 474) 
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 On July 13, 1999, the CO asked Donahue why it had not provided a list of 

the equipment it intended to purchase.  Appellant advised that it intended to use 

the equipment specified by HCE. (Exh. A-3) When Donahue’s next price 

submission still exceeded the VA’s budget, VA management decided to pursue a 

“competitive“ procurement. (Tr. 327)  In addition, when the non-competitive 

situation failed, HCE wanted Donahue to pay $21,000 for the specifications and 

drawings.  Donahue refused because it had no contract with HCE.  The VA paid 

the $21,000 to HCE in exchange for the “completed” drawings, which were 

ultimately provided to bidders on the “competitive” procurement. (Tr. 378) 

 
Request For Proposals 
 
 To accomplish this now “competitive“ design/build solicitation, the VA 

selected two more contractors to participate in the bidding and created a base bid 

with 3 alternates.  The Solicitation was issued August 4, 1999, and bids were 

submitted September 2, 1999.  (R4, tab 6)  The VA never determined a precise 

cost estimate for the project, but published a clearly understated cost range of 

$500,000 to $1,000,000. (R4, tab 6)  

The VA claims that each bidder was to ignore the HCE drawings provided 

with the solicitation and bid on developing its own design.  At hearing Mr. 

David Goodman, Contracting Officer (CO), recalled that at the pre-proposal 

conference on August 4, 1999, Mr. Ralph Tillman, the VA Chief of the  

Construction Contract Section, “instructed the offerors to utilize the drawings for 

informational purposes only, and that they were to develop their own design for 

the steam generation system for the sterilizer installation.” (Tr. 328)  That 

recollection is not supported by Mr. Goodman’s contemporaneous 

Memorandum of that meeting which makes no mention of such specific 
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instructions being given to the attendees about the drawings.  The Memorandum 

does state the bidders were told that an amendment would be issued seeking 

“alternate (independent) Bids” on three items, which would be awarded only if 

proposals for the entire project came in substantially higher than the VA’s 

estimate.  In that event, VA reserved the right to award independent contracts 

for one or more of the alternate bid items. (R4, tab 2, 6)  The work called for in the 

alternates was also part of the base bid and would only be awarded as alternates 

if the main project was not awarded. 

On August 4, 1999, VA issued a “Request for Proposal [RFP] to Design-Build” 

the Las Vegas ACC.  (R4, tab 6)  The RFP required the re-design and correction of 

various deficiencies at the ACC, specifically in the Ambulatory Surgery Section 

(Surgery), the Supply, Processing and Distribution Section (SPD), the Medical Gas 

System, the Police and Security Service Operations Room, and the Isolation Room, all 

in accordance with applicable National Fire Protection Agency Standards, National 

Electric Code, American Institute Architect (AIA) Guidelines, Uniform Building Code 

(UBC), VA Standards, and City of Las Vegas Codes. 

 Items of work included the re-design and correction of the HVAC system, 

installation of a VA-furnished sterilizer and Contractor-furnished steam generator 

system, repair and re-certification of the Medical Gas System, installation of a patient 

shower, installation of an Ethylene Oxide Monitor Alarm, correction of ventilation 

deficiencies in the Isolation Room, and one (1) hour fire barrier protection. 

 The RFP, Section A, Project Objectives, stated as follows: 

A1. Definition.  Design-Build (DB) as defined by the Department 
of Veterans Affairs (VA) is the procurement by the Government, 
under one (1) contract, with one (1) firm (which may be a joint 
venture) for both design and construction services for a specific 
project. 
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A2. Scope of Work.  Offeror shall provide all management, 
supervision, labor permits, materials, tools and equipment, and 
Design-Build (DB) services necessary for completion of the VA 
Southern Nevada Healthcare (VASNHS) Ambulatory Care Center 
(ACC) Ambulatory Surgery/Supply Processing and Distribution 
(SPD) Section/Isolation Room Re-Design Project. 
 
A3. Cost Range.  The anticipated cost range for this project is 
between $500,000 and $1,000,000. 
 
A4. Schedule Objectives.  The anticipated completion of this 
project is 120 days after written notice to proceed. 

 

 The RFP, Section B, covered the Selection Procedures.  Paragraph B6, Role for 

VA’s Consultant A/E, listed HCE as the A/E team who produced the RFP documents.  

It was also stated that the Government had determined that HCE was “not available to 

be named as members of the Offeror’s design team” and that “VA shall retain HCE for 

the remainder of the project’s development for review and monitoring purposes.” 

Section C, Offer Requirements, Paragraph C2, Cost Proposal Requirements, 

subparagraph (b) required offerors to submit separate prices for A/E services, 

construction work and other activities.  In addition, by amendment to the solicitation, 

VA requested independent alternate bids for the following items: 

(1) Sterilizer Installation in SPD. 
(2) Medical Gas System Repair and Third Party Certification IAW 

MGM, Inc. Medical Gas Report. 
(3) Installation of New 450 KVW Emergency Generator. 

    
Paragraph C3, Technical Proposal Requirements, subparagraph (a)(1) stated: 

The intent of this project is to allow for Joint Commission on the 
Accreditation of Healthcare Organization (JCAHO) certification of 
the Surgical Suite.  Drawings are included for informational purposes 
only and should in no manner be used, or considered, as as-built 
drawings.   

(R4, tab6)[Emphasis in original.] 
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   Subparagraph (a)(2) through (6), General Scope of Work, referenced some thirty-

four Architectural, Mechanical HVAC, Mechanical Plumbing and Electrical Drawings.  

Subparagraph (a)(5)(g) stated: 

Install a new Government furnished Steris Washer/Sterilizer in the 
SPD area.  Extend the exhaust hood, and remove the existing 
washer.  Install new steam boiler (196 LB/hr of 50-psig steam from 
RO water). 
 

 Drawing M-3, Mechanical Schedules, had the following stamped in red thereon: 

These Drawings Are For Informational Purposes Only.  These 
Drawings Should In No Way Be Considered As As-Built 
Drawings.   

(R4, tab 6)[Emphasis in original.]   
 

 That drawing included schedules for nineteen exhaust fans, thirty-one single 

duct air terminal units, three humidifiers, a fan coil, a ventilation fan, a packaged 

exhaust system, and a steam boiler.  The Steam Boiler Schedule listed a Parker B-3 

Kompact water tube type gas fired boiler with steam capacity of 242 lb/hr.  That boiler 

is a 7 HP boiler.  

In order to speed up the bidding process, the VA deleted the requirement for 

technical proposals because it did not want to give the bidders time to prepare 

drawings. (Tr. 514)   

Mr. Goodman’s pre-proposal meeting Memorandum states that he gave 

each offeror five sets of the “RFP and Plans (50% Drawings).”  Paragraph 8 of his 

memo states the “Offerors were informed by Mr. Allen, Harris Consulting 

Engineers, that the re-design project is generally designed around VA 

Standards.”  Mr. Donahue testified that the VA said that any changes to the plans 

and specifications required something in writing.  Mr. Donahue said he believed 
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he was given the concepts and equipment that the VA wanted him to use and the 

general scheme on how to install it. (Tr. 89)  

In a design/build solicitation owners normally provide, at a minimum, the 

project’s functional and aesthetic requirements but leave the development of the 

construction documents and details of construction technology to the design 

/build team.  RFP documents usually show sufficient detail to convey the design 

concept, applicable criteria, standards, specifications and guarantee 

requirements.  Often the RFP A/E provides any additional design criteria 

necessary for project development including supporting calculations, equipment 

guide list, construction standards, design manuals, signage design, etc. so that 

the design/build team can provide construction drawings and specifications. 

 On September 2, 1999, Donahue Electric (“Donahue”) offered to perform the 

work required in the RFP at the prices specified below: 

120 Day Construction Period    
 A&E Consultants    $     70,000 
 One Hour Fire Rated Ceiling  $     62,787   
 Medical Gas     $   203,249 
 HVAC/Electrical/Misc.   $1,297,560 
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 Supervision/Fees    $    113,521 
 Total      $1,747,117 
 
180 Day Construction Period    
 A&E Consultants    $     70,000 
 One Hour Fire Rated Ceiling  $     62,787   
 Medical Gas     $   203,249 
 HVAC/Electrical/Misc.   $1,297,864 
 Supervision/Fees    $    141,521 
 Total      $1,757,421 
Alternates: 
(1) Sterilizer Installation in SPD  $      43,750 
(2) Medical Gas System Repair & Cert. $      80,740 
(3) Install of New 450KW Emerg. Gen. $    114,920   

 

The Contractor’s Project Narrative submitted with its proposal included the 

following: 

The new gas fired steam boiler for the Steris Washer/Sterilizer and 
the Steam Wand in the Cart Wash Room (Re: C3(5) g. and f.) shall be 
housed in the unit package enclosure.  The size of this steam boiler 
shall be as specified  (196 LB/hr at 50-psig).  There exists the 
possibility of cost savings if the new Steris electrical steam generator 
already owned by the VA is used instead of the new gas fired steam 
boiler.  Any installation cost savings realized would have to be 
measured against slightly higher energy costs for the electrical steam 
generator versus the gas fired boiler. 
 

On September 14, 1999, the VA Contracting Officer awarded Contract No. 

V593C-5548 (Contract) to Donahue in the aggregate amount of $124,490 for Alternate 

Bid Item #1, Sterilizer and Boiler ($43,750) and Alternate Bid Item #2, Medical Gas 

($80,740).  (R4, tab 6)  The Contract incorporated the Donahue Project Narrative as part 

of its terms. 
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The boiler schedule was identical to the one submitted to the city of Las 

Vegas for the June 4 meeting. (Tr. 99)  Referring to the Parker 7HP boiler, Mr. 

Allen testified as follows: 

Q.  This was the boiler you were specifying for the non-
competitive phase; right? 
A      Right. 
Q.  And that was the same boiler that you specified for 
the competitive phase; right? 
A.  Well, we left it on the plans on the competitive, yes. 
Q.  And you left it on the plans when it went to 
competitive because you intended people to use that 
boiler; right? 
A.  Not that— 
Q.  Or an equal, as long as it met the salient 
characteristics that were shown on the schedule? 
A.  Right. 

 
The VA now says the “information only” note on the drawings and 

schedule effectively prevents bidders from using or relying on the drawings in 

any way.  VA does not adequately explain how anyone could formulate a bid 

without using the provided drawings unless a bidder completely designed the 

project prior to bid.   

Donahue believed the “information only” note applied to the existing 

locations and spaces of the rooms, and it could not rely on the drawings that a 

closet shown on the drawing would really be a closet, etc.  However, to the 

extent Mr. Allen’s designs were for new work, the “as-built” language would not 

apply to them.  For example, the steam-piping diagram was not an as-built but a 

new design. (Tr. 104)  No similar, “information only” note applied to the 

specifications.   

Representatives from Syska & Hennessy, Appellant’s eventual design 

consultant, were in attendance at the pre-proposal conference. (R4, tab 3)  On 
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August 11, 1999, Syska wrote to Donahue declining to participate in the design 

portion of the project for the following reasons: 

a.)  This is not a proposal for design-build services.  The 
RFP as written, specifically Section 3 which defined the 
scope of work, is written around the design prepared by 
Harris Engineers.  There is no design to be done as the 
major concepts to comply with the RFP are already 
established. 
b.)  It is our opinion that this is a pricing exercise.  The 
established budget of $1,000,000 is not sufficient to 
accomplish the scope of work as defined be the RFP. 
c.)  With the constraints of the RFP, Syska & Hennessy 
cannot add value to this project. 

(R4, tab 56) 

Nevertheless, on September 8, Syska sent Donahue a letter agreement to 

provide mechanical and electrical construction documents for 5% of the total 

construction cost of the project. (R4, tab 57)  Although a subpoena was issued, no 

one from Syska & Hennessy testified at the hearing. 

Mr. Donahue states he never intended to use Syska for the sterilizer 

portion of the project.  In lieu of an A/E, Appellant planned to perform the 

electrical portion of the sterilizer installation and Desert Plumbing and Heating 

Co., Inc. (Desert Plumbing), would do the mechanical portion. (Tr. 181)  Later, 

Mr. Donahue testified that the design itself was not complicated but not so 

simple that Donahue could do it. (Tr. 296)  He also stated that had the 

specifications required a 25HP boiler, he would not have needed an A/E. (Tr. 

314)  Mr. Donahue realized that he could have proposed any 196-lb/hr boiler, 

but chose the one “specified” because of convenience and speed. (Tr. 88) 

Mr. Allen testified: 

And yes, I believe personally, as a registered 
professional engineer, that had they built the 
mechanical building, put the steam boiler, connected to 
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the water heater, ran it, done it exactly as I had 
intended, that that sterilizer would have worked 
perfectly.  However, as soon as the project was changed 
around, the mechanical building was deleted, the boiler 
went outside, everything that I had done was out the 
window. 

(Tr. 478) 
 

All of the proposals for the “competitive procurement” were substantially 

higher than the Government’s estimate.  The solicitation was not the normal 

circumstance where an alternate bid is used in a solicitation to add or delete 

items from a procurement.  In this case, the solicitation clearly stated that the 

alternate bids would only be effective if there was no award of the base bid.  The 

VA decided to award only two of the three bid alternates, thus reducing a 

potential $1-2 million dollar project to a contract for $124,490. (R4, tab 4)  Mr. 

Goodman asked Donahue to verify its bid and expressed particular concern 

about Alternate 2, Medical Gas System Repair, because it was “significantly 

lower than the other two offerors.”  The VA’s estimate for this work was $124,490 

to $269,301, the low estimate matching Donahue’s combined price for the two 

alternates. (R4, tab 5)  Donahue verified its bid. (R4, tab 4)  Mr. Allen testified 

that, when he read Donahue’s narrative, he knew that Donahue was going to 

have problems because his “fine tuning” had been eliminated. (Tr. 420)  

However, there is no indication that Mr. Allen advised anyone of the existence of 

this “fine tuning” or the problems associated with the award of only a small 

portion of the project.   

The Notice to Proceed issued to Donahue set a completion date of 

December 3, 1999. (R4, tab 8)  However, neither party mentioned that date again.  

Donahue believed that the completion date was December 10, 1999; the CO later 

computed the original completion date as January 26, 2000.  We find the 
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completion date cited in the Notice to Proceed controls; the initial Contract 

completion date was December 3, 1999. 

On September 27, 1999, Donahue informed Mr. Goodman that it 

anticipated shutting down the SPD on October 18 but needed to meet with Steris 

to insure compatibility of equipment. (R4, tab 9)  The next day Syska & Hennessy 

advised Donahue that the 7HP boiler would not meet the instantaneous burst 

requirements set forth in the Steris installation specifications.  Those 

specifications state: 

1.1  Steam Supply @50-00 PSIG (3.52-5.62 KO/CH3) 
dynamic, 196 LBS. (89KO) per hour consumption and 
526 LBS. per hour (238.6 KO) periodic (instantaneous, 
demand 44 LBS 120 KO) required per cycle. 

(Exh. A-1) 
 

Syska & Hennessy also stated it had reviewed the alternate electric steam 

boiler owned by the VA, noting that the sterilizer would require 180kW and that 

it would use significant amounts of electric power. (R4 Supp., tab 509)  There is 

no indication why or when Syska & Hennessy first knew of this “problem” but 

their involvement at this point contradicts Donahue’s testimony that he had no 

intention of using them. 

The record is not clear when the electric boiler alternate began to be 

seriously discussed.  On October 8, Donahue advised Contracting Officer’s 

Technical Representative Ruben Romero (COTR or COTR Romero) that the 7HP 

boiler was undersized and provided a letter from Steris saying the 150kW 

electrical steam generator was “adequate.”  Mr. Donahue urged using the 150kW 

steam generator and stated that he needed written authorization if he was to 

install the specified 7HP boiler because he could not guarantee that it would 

work. (R4 Supp., tab 510)   
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Initially, Steris took the position that the 150kW steam generator was 

“adequate” if only 446 lb/hr were required.  On October 15, 1999, Mr. Allen 

advised COTR Romero that he thought Syska & Hennessy was over designing 

for the VA’s intended use and was creating an inefficient system.  He stated, 

“{n]owhere in the literature did I find the 526 lb/hr figure.”  He advised COTR 

Romero to hold the boiler decision because “[w]hen the system is clearly defined 

the type and size of boiler will be obvious.” (R4 Supp., tab 512)  A cursory glance 

discloses the 526 lb/hr requirement is clearly stated in paragraph 1.1 of the Steris 

installation specification. (Exh. A-7)  

On October 22, Mr. Donahue and CO Goodman had a conversation and 

agreed to the use of the VA owned 150kW electric steam generator in lieu of the 

steam boiler.  However, Mr. Donahue did not disclose the Syska & Hennessy 

finding that 180kW would be required. (R4, tab 10; R4 Supp., tab 513)   

On October 25, 1999, the CO advised Donahue that use of the electric 

generator required a value-engineering proposal (VEP).  In the absence of a VEP 

“you are required to proceed with the Gas Steam Generator design at no 

additional cost to the Government and no additional time will be provided for 

completion.  You had 50% design when you submitted your proposal and award 

was for a Firm Fixed-Price.” (R4, tab 10)   

Donahue submitted a VEP prepared by Syska & Hennessy on October 28, 

1999.  The cost was $41,750, a $2,000 savings from the bid price of $43,750.  No 

mention was made of the need for 180kW generator in the VEP. (R4, tab 11) HCE 

reviewed the proposal and raised questions because it was conceptual.  

However, Harris opined that properly engineered the VEP would work. (Rule 4, 

tab 12)  On November 3, John Biley of Steris wrote to Syska & Hennessy and 

stated “the 150kW steam generator sold by Steris has a rating of 528 lbs. per hour 
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under optimum conditions (water supplied at 212 deg F water, voltage is at 

specified level and piping insulated).  Therefore, if the installation meets these 

standards, operation will be satisfactory with the Reliance 3400.” (R4 Supp., tab 

515) 

On November 9, Mr. Romero, the Acting Facility Manager and COTR, 

recommended accepting the VEP. (R4, tab 13)  Mr. Goodman prepared a 

modification dated November 9 reflecting the cost and agreed upon a due date of 

November 19 for a bar-graph schedule and November 12 for final design. (R4, 

tab 15)   

A meeting was held on November 12 where Donahue informed the VA 

that Steris had incorrectly advised that the 150kW steam generator would work.  

However, it is clear that Syska & Hennessy and Donahue had actual knowledge 

the 150kW would not meet the 526 lb/hr burst requirement on September 28.  In 

addition to the September 27 letter, there is a Syska Hennessy FAX dated October 

14, 1999 that states:  

A 180kW electric generator would be required to meet 
the instantaneous steam demand of 526 lb/hrs/hr.  
According to local Steris representatives, an unused 
Steris 150kW steam generator capable of generating 445 
lbs/hr of steam which was procured last year by the VA 
could be utilized.  Although a letter from David 
Saldivar, Steris District Sales Manager, indicates the 
150kW steam generator is adequate, we recommend 
additional documentation be obtained directly from 
Steris engineers confirming this. 

(R4, tab 511) 
 

At the November 12 meeting, all the parties discussed the issue that the 

150kW was “marginal” and VA said it preferred the 180kW unit. (R4, tab 16)  By 

letter dated November 29, Donahue requested a time extension from its 
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completion date of December 10, 1999 to January 21, 2000.  Donahue also 

requested $3,000 for the cost of converting the 150kW unit to 180kW.  Mr. Allen 

advised Mr. Goodman that it was his impression that Steris did not have a “good 

handle on what their machine actually does.” (R4, tab 17)  

In response, the VA issued a December 7, 1999 letter, stating that it had 

orally directed Donahue to implement the VEP at the November 12 meeting, and 

it was perplexed that the new design had not been received.  Mr. Goodman 

asserted that regulations precluded a request for additional funds.  Apparently 

no consideration was given to treating the situation as a change rather than a 

VEP.  Instead, Mr. Goodman, based on information from Mr. Allen, who at that 

point was taking the position that the specifications were not as important as 

designing to how the VA actually intended to use the sterilizer, determined that 

Syska & Hennessy, had caused a 6-week inexcusable delay by designing a 

system to meet maximum equipment specifications rather than the VA proposed 

application.  Mr. Goodman recognized that Steris, the manufacturer of the VA 

furnished sterilizer and VA owned electric steam generator, had misled Donahue 

but says Donahue’s designers should have figured that out within 2 or 3 days.  

What Mr. Goodman did not know was that Donahue was aware of that on 

September 28.  Mr. Goodman granted a 2-day time extension to January 28,, 2000 

and then ordered Donahue to submit plan/drawings for either the original 

design or VEP design for the electric generator by December 13. (R4, tab 18) 

Syska & Hennessy knew from at least September 27, 1999, that 180kW was 

required to meet boiler requirements specifications and so advised Donahue on 

September 28.  Donahue did not disclose this information to the VA and 

proposed using the 150kW steam generator.  Mr. Donahue still did not disclose 

the need for the 180kW steam generator and subsequently sought a VEP using 
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the 150kW steam generator.  Mr. Donahue did not contact Steris about the cost of 

upgrading from 150 to 180kW until November 15. (R4 tab 16) 

 

The Decision To Use Larger Gas Boiler 
 

Donahue decided not to convert the 150kW electric generator to 180kW. 

(Tr. 122)  Donahue submitted the 25HP boiler for use with the sterilizer on 

December 13, 1999..  The VA responded to the submittal on December 15, noting 

23 deficiencies. (R4, tab 21)   

Mr. Robert McCook of McCook Boiler and Pump Company, testified that 

the 7HP boiler was quoted at $11,990 but never ordered and the 25HP was 

quoted at $16,150 and sold at $15, 000. (Tr. 442)  Donahue authorized Desert 

Plumbing to order the 25HP boiler on December 13.  Donahue submitted new 

drawings on December 21, 1999. (R4, tab 22)  The VA approved Donahue’s boiler 

submission on January 3, 2000.  (R4, tab 28) 

On January 19, 2000, Desert Plumbing submitted its bid to Donahue for 

supplying and installing the sterilizer and 25HP boiler based on Syska Hennessy 

drawings dated December 13, 1999: 

  $18,262 for installation of the boiler 
  $16,302 cost of the boiler 
  $6,119 install 1” pipe 
  $2,000 to increase pipe to 1 1/2” 
 

There is no indication in the record that the 25HP boiler installation 

amounts were different from the installation amounts for the 7HP boiler.   

CO Goodman determined that the original completion date was January 

26, 1999.  He gave a time extension of 18 days for medical gas permit delays and 

11 days for the sterilizer permit delays. Since there was one contract covering 

both alternates, he used the 18 days to extend the completion date to February 

  18 
 



15, 2000. (Rule 4, tab 31)  Mr. Goodman testified that Donahue did not request 

any money for the time extension. (Tr. 341)  On February 23, Mr. Goodman 

granted a “provisional” 23-day extension effective February 24 to March 15, 2000 

for change order work only.  Mr. Goodman specifically did not grant a time 

extension “for the remaining six (6) days (February 18, 2000, through February 

23, 2000) of the original contract term.”  Paragraph 6 of his letter states that all the 

work originally contracted for “is scheduled for completion by COB today 

Wednesday, February 23, 2000.  These projects are still due by COB today and 

are not included in this time extension, CO #3.” (R4, tab 35) 

Mr. Donahue wrote to COTR Romero on February 24, 2000, stating Steris 

had installed the sterilizer and all deficiencies were corrected by February 23, 

2000.  Mr. Goodman and COTR Romero signed the Final Acceptance on 

February 25, 2000. (Rule 4, tab 36)  Thus, it took approximately 30 days from 

submission of the Desert Plumbing bid to completion and acceptance of the 

boiler/sterilizer installation.  Appellant’s ill advised pursuit/dalliance with the 

electric steam generator consumed over 60 days. 

 

Contractor Claim 
 

On September 5, 2000, Appellant filed a claim for $130,133.42 asserting that 

the specification required a 7HP boiler that would not properly operate the Steris 

sterilizer and thus “Our correction constituted a constructive change for which 

we are entitled to compensation under the changes clause of the contract.” (R4, 

tab 37)  

In support of its claim Donahue submitted an estimate from Desert 

Plumbing as follows: 

1.  Install Steam Boiler                           $18,262.00 
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2.  Provide the Boiler                               16,302.00 
3.  Install New 1” M.P. Gas Line               6119.00 
            Total all work                              $40,683.00 
 28% Markup                                  11,391.24 
 cost for 7HP                                     (30,000.00) 
Total increase                                           $22,074.24 
 
 

These numbers are the bid numbers submitted by Desert Plumbing on 

January 19, 2000, that Donahue says represents a reasonable amount for the work 

Desert performed. (Tr. 150; R4, tab 516)    Mr. Donahue requested Desert 

Plumbing to submit its “breakouts for the upgrade from the 7HP Boiler 

installation to the 25HP Boiler installation so we can establish the basis for a 

claim.” (R4 Supp., tab 530)  We see no evidence in the record that Desert 

Plumbing ever responded to this request.  Further, there was no participation by 

Desert Plumbing at the hearing.   

In his May 12, 2000 letter to Desert Plumbing, Mr. Donahue states:  

Your original quote for Alternate No. 1, per the VA RFP 
documents, including Harris Consulting Engineers 
plans and specifications Project No. 99042.30 dated 
7/30/99, included the furnishing and installation of (1) 
7HP Parker Boiler with all accessories, all required gas 
and water supplies and connections, all required sewer 
connections, all required insulation, supports and heat 
tracing to provide a complete and operational Boiler 
system. 

(R4 Supp., tab 530) 
 

We can only conclude that all of the items listed in the original bid were 

also included in the proposal for the 25HP boiler.  A cost of $2,000 was quoted if 

1 ½ inch pipe was used.  The only other variable in Desert Plumbing’s quotation 

for doing the 7HP and the 25HP boiler is the cost of the boiler.  Increases to the 
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insulation and supports etc. are included in the change order requests discussed 

below.   

Donahue seeks another $15,884 for change orders performed by Desert 

Plumbing and listed in a one page Desert Plumbing letter dated April 13, 2000.  

There were 5 change orders: 

1.  RO Water Additions                              $5,246.00 
2.  Insulation Additions                              $4,174.00  
3.  After Cooler/Blowdown Additions    $2,138.00 
4.  Heat Trace Additions                             $2,019.00 
5.  Additional Boiler Piping/Supports       2,307.00 
   Total Cost                  $15,884.00 

(Exh. A-2)   
 

Desert Plumbing did not testify or provide any explanation or support for 

why these changes were necessary.  Its letter says the work was performed at the 

field direction of Donahue.  There is no indication that these work items were 

ever presented to the CO until Donahue filed its claim.  Mr. Robert Kimble, 

Appellant’s field representative and superintendent, who should have been 

directly involved, was unclear in his explanation of the changes.  He very briefly 

explained what they were but did not explain either why the changes were 

needed or at whose direction Donahue issued the field directions.  No data 

supporting the costs of the alleged changes was submitted.  The VA does  not 

refute that these “changes” took place, only that the Appellant failed to 

substantiate the costs.  As discussed below, we find a negative inference from the 

lack of participation by Desert Plumbing. 

The RO (Reverse Osmosis) water problem arose when it was discovered 

that the entire suite in the SBD area, including the toilets, was supplied with RO 

water.  The VA wanted city water, and the change was made.  No other facts, 

including cost data, regarding this change were presented by Appellant. 
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The upsize of piping resulted in additional insulation.  Plus, Mr. Kimble 

“believed” there was additional work required by the COTR in the form of 

removable valve caps.  He said the caps were a standard item that contractors 

install.  Mr. Donahue stated he had no reason not to believe the amount was 

reasonable but offered no details on how much additional insulation was 

needed, its unit cost or any other details. (Tr. 31)   

For the blow down, Mr. Kimble said they had to make some changes 

because of the size of the boiler.  When asked about the amount, he stated he 

probably would not contest the amount. (Tr. 32)  Change 4 involved wrapping 

the feed water tank to keep it from freezing.  Change 5 involved larger supports 

necessitated by the larger piping.  Donahue added $4,447.52, a markup of 28% to 

its subcontractor’s cost.   

The engineering costs of $17,209.11 claimed by Donahue are attributed to 

design work performed by Syska & Hennessy because of the change in boiler 

size.  Mr. Donahue states Syska & Hennessy only worked on the upgrade of the 

boiler, but Appellant’s evidence clearly indicates otherwise. (Tr. 155)  It is clear 

that Syska & Hennessy also worked on the VEP for the electric steam generator. 

(R4 Supp., tab 509)  The only evidence to support Syska & Hennessy’s claim is an 

invoice it sent to Donahue on March 27, 2000 that states:  

Per your request, our office has spent $17, 209.11 on this 
project so far.  Attached please find a copy of the actual 
printout from our accounting department. 
Do we need to utilize a specific date and revision 
number for the “as-built” plans?  Please let me know. 

(R4 Supp., tab 522) 
 
 

There is no credible evidence supporting Donahue’s contention that the 

entire $17, 209.11 was spent solely on problems associated with the upgraded 
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boiler.  To the contrary, the evidence shows Syska & Hennessy was working on 

other issues.  As will be discussed below, we find a negative inference from the 

absence of Syska & Hennessy at trial. 

Donahue claims $16,253.55 for increased costs of labor during the delay.  

Using a Contract completion date of December 10, 1999, Donahue attributes the 

entire period from December 10, 1999 to February 23, 2000 as delay resulting 

from the change in boiler size.  Donahue claims 285 hours of labor were 

expended in that period at $57.03 per hour.  This is a fully loaded amount and 

includes Donahue’s profit and overhead markup of 28%. 

Supervision costs claimed by Donahue consist of 1080 hours for Mr. 

Kimble less the 224 hours included for him in the bid at $57.03 hour.  To this was 

added a Donahue 28% markup making a total of $48,817.68. 

Donahue claims $3,200 for vehicle costs of Mr. Kimble’ personal car and 

for a tool allowance; Donahue characterizes these costs as a direct cost of the 

contract. 

DISCUSSION 

 

Donahue argues that the boiler portion of the contract was a prescriptive 

specification preventing it from varying from the Parker boiler specified in the 

Steam Boiler Schedule.  The specification was not prescriptive.  Donahue was not 

required to use the Parker boiler specified in the Steam Boiler Schedule, however, 

it was certainly justified in using this boiler or an equivalent.  Donahue was 

aware that Mr. Allen had pre-qualified the Parker boiler for the initial 

procurement.  Since it was pre-qualified for the initial sole source procurement, 

Donahue reasonably concluded it was pre-qualified for either the “competitive” 

procurement or the alternate. 
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VA argues that Donahue had no right to rely on the VA’s 50% drawings.  

VA says Appellant had total design responsibility and should have ignored the 

HCE drawings, obtained the Steris sterilizer specifications, hired an A/E, 

developed its own design and purchased whatever was necessary for the 

installation of the VA furnished sterilizer. 

The VA provided the three bidders with (50%) design drawings; the 

successful bidder was expected to use those drawings to complete the design and 

construct the project.  At a minimum, the drawings were provided as 

guidance/concepts for the design-build bidders.  The “Note” that the drawings 

are “information only” is not consistent with that approach.  VA ‘s position 

would require that bidders design the project prior to bid.   

The Specifications state ”Install new steam boiler (196 LB/hr of 50 psig 

steam from RO water).”  The Specifications do not require a 7HP boiler.  Thus 

the VA specified that Appellant was to provide a boiler meeting or exceeding the 

196LB/hr requirement.  The boiler designated on the Steam Boiler Schedule met 

that requirement.   

A properly written and administered design-build contract transfers the 

risk of design insufficiency from the VA to the design-builder.  The owner is 

shielded when the design results in cost overruns or does not work. M.A. 

Mortenson, ASBCA No. 39978, 93-3 BCA ¶ 26,189.  There are two stages in 

design/build contracting.  First, the design/build team must determine from the 

conceptual drawings in the RFP, if any, and, more importantly, from the 

specifications, if any, what it will cost to design and build the project.  

Specifications included in a design/build contract, however, to the extent specific 

requirements, quantities and sizes are set forth in those specifications, place the 

risk of design deficiencies on the owner.  Thus, the VA reassumed the risk and 
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warranted the accuracy of the specifications with regard to the 196 LB/hr boiler 

output. 

The VA could simply have stated, “install the Steris 3400 GFP sterilizer 

and a boiler to operate it.”  Such a specification would have made Donahue 

responsible for choosing a boiler that would properly operate the sterilizer.  

When, as here, the VA specifies a 196 LB/hr boiler, absent actual knowledge to 

the contrary a bidder may rely on that information.  It was the VA’s A/E who 

“fine-tuned” the specifications in order to make a 7HP boiler work.  It was the 

A/E who knew from past experience the Steris 3400 “needed” a 15HP boiler 

producing a 518 lb steam burst.  Mr. Allen also obviously knew, although he 

denied it at one point, that such a burst requirement was required here.  It was 

the A/E who knew that the 7HP boiler would not work if only the bid alternate 

was awarded.  Yet, the specification the VA issued did not mention any of these 

conditions, making the specifications incomplete and defective.  We find that 

Donahue reasonably relied on the 196 lb/hr boiler specification for its alternate 

bid. 

The VA argues that the 25HP boiler was larger than necessary.  We 

disagree.  We find the 25HP boiler was a reasonable solution for meeting the 

sterilizer requirements.  Appellant is entitled to the difference in cost between the 

7HP and 25HP boilers, $3,010, plus the appropriate percentages for overhead and 

profit set forth at ¶1.88, CHANGES-SUPPLEMENT (FOR CHANGES COSTING 

$500,000 OR LESS) (VAAR 852.236-88 (b), (JUN 1987), that provides 10% each for 

overhead ($301) and profit ($331.10) for the party performing the work (Desert 

Plumbing) and 10% fee for the prime ($364.21) for a total of $4,006.31. 

Turning to the other aspects of Appellant’s claim, we first consider the 

delay portion of the claim.  Within a week of the Notice to Proceed, Donahue 
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knew that the 7HP boiler would not work and that its proposed electric 

alternative would require a 180kW steam generator.  Even if someone from Steris 

said the 150kW might be “adequate,” Syska & Hennessy had specifically advised 

Appellant that 150kW would not meet the Specifications.  Yet Donahue proposed 

making such a change without disclosing that fact to the VA.  The time 

(September 28 to December 13) and costs associated with the proposed change to 

the electric steam generator and Appellant’s subsequent decision to abandon its 

VEP must be borne by Donahue.  Thus, Donahue’s failure to timely complete the 

work was due to its own unreasonable actions.  Moreover, a contractor has the 

burden of showing that the Government extended contract performance time by 

delaying work on the critical path.  JRR Construction Co., Inc., DOT BCA No. 

1838, 88-3 BCA ¶ 20,905  In order to establish that the Government is the sole 

proximate cause of the delay, the contractor must show the absence of concurrent 

grounds for delay which would have equally delayed the time of completion of 

the contract.  Coffey Construction Company, Inc., VABCA Nos. 3361, 3432, & 

3473, 93-2 BCA ¶ 25,788 

Even if we were to find there was delay by the VA regarding the boiler, 

Appellant’s actions surrounding the proposal for the 150kW boiler would have 

made any delay concurrent and therefore non-compensable.  Where there are 

concurrent (government and contractor) causes of delay, the contractor must 

prove that the Government's cause was the sole and proximate cause of the  

delay, and the resulting damages. Essex Electro Engineers, Inc. v. Danzig, 224 F. 

3d 1283 (C.A. Fed., 2000); Blinderman Constr. Co. v. United States, 695 F.2d 552 

(Fed. Cir. 1982) 

Next we consider Appellant’s claim for reimbursement of A/E fees billed 

by Syska & Hennesey.  We agree with Appellant’s argument that it was not 
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required to hire an A/E.  However, Appellant knew that, while Mr. Allen’s 

drawings were extensive, they were not complete and certainly had limited use 

in the alternate bid situation.  The evidence contradicts Mr. Donahue’s testimony 

that Appellant did not intend to use an A/E for the alternate bid.  On September 

28, 1999, only one day after Appellant claims to have received the sterilizer 

specifications, and before any disclosed problem with the size of the boiler, Syska 

& Hennessy had reviewed the boiler and sterilizer requirements, discovered the 

size problem and investigated the possible use of the electric steam generator.   

Donahue maintains that all of Syska & Hennessy’s efforts were directed to 

resolving the boiler size problem.  The record does not support that assertion.  

No one from Syska & Hennessy supports that claim.  The possible use of the 

electric steam generator was not related to sizing the gas boiler problem; and the 

record indicates Syska & Hennessy spent considerable time on that issue.   

Syska & Hennessy presented no evidence or testimony demonstrating or 

allocating their efforts.  Although some of its effort related to the gas boiler size 

change, it is impossible to tell how much.  Appellant has failed to carry its 

burden to show the A/E costs that are attributable to the boiler size problem.  In 

addition, Appellant has not convinced us that the change in boiler and pipe size 

increased the complexity or difficulty of the work.   

Next we consider the Desert Plumbing claims for increased costs due to 

the change in boiler size.  Supported by a hand-written entry on a purported bid 

sheet, Donahue claims that in the base bid, Desert Plumbing offered to design 

and install the 7HP boiler/sterilizer for $30,000.  There is no indication of what 

specific items of work were included in Desert Plumbing’s original bid.  The 

$30,000 appears to be all-inclusive.  There is no distinction made between 

installation of the base bid and for the design and installation of the 
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boiler/sterilizer for the alternate bid.  We simply do not know from the evidence 

in the record whether the installation figures would be increased or decreased.  

There is nothing in the record that allows us to determine whether the 

installation costs varied from the 7HP to the 25HP boiler.  To the contrary, some 

of the change orders appear to be items that were included under the term 

installation for the base bid.  We received no credible evidence from Desert 

Plumbing to support any aspect of its costs.  In fact, although asked to do so by 

Donahue, Desert Plumbing never provided a “breakout” to support the claim.   

With regard to the alleged changes resulting from the upgrade from a 7HP 

to a 25HP boiler, the changes may have been compensable to some extent.  

Appellant’s cursory treatment of both the nature and the costs of the changes, 

however, prevents us from awarding a judgment for the changes.  The record 

does not support Appellant’s broad argument, unsubstantiated by any evidence, 

that all the changes were direct and foreseeable consequences of the change in 

boiler size or were not included in the overall installation cost.   

On virtually all of the Desert Plumbing claims asserted by Appellant, the 

"proof" consists of conclusory, one-page "estimates."  Data contained in these 

documents was not susceptible to substantiation or verification through either 

other documents or testimony.  The only evidence in support of these estimates 

consisted of testimony by a field supervisor and Mr. Donahue with no 

demonstrated personal involvement in the daily operations of the subcontractors 

or in the collection and analysis of the information presented in the estimate.  Mr. 

Kimble, when queried about the estimates, testified without further elaboration 

that they were "reasonable" or he would have no reason to question the amount.   

We draw negative inferences from the absence of details and evidence 

from both Syska & Hennessy and Desert Plumbing.  As we said in Appeal of Bay 
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Construction Co., VABCA Nos. 5594, 5625, 5626, 5628, 5831, 02-1 BCA ¶ 31,795, 

157,041: 

Essentially, Bay failed to produce any witnesses who 
actually knew or understood what was happening at 
the time Phase I work was being performed. In these 
circumstances, we drew the negative inference that, if 
so questioned, those witnesses would not have 
provided testimony helpful to the Appellant and would 
not have substantiated these claims. Centex Bateson 
Construction Co.,VABCA Nos. 4613, 5162-5165, 99-1 
BCA ¶ 30,153 at 149,258;. Centrex Bateson Construction 
Co. v. West, 250 F. 3d 761 (Fed. Cir. 2000); Dawson 
Construction Company, Inc., VABCA Nos. 3306, et al., 
93-3 BCA ¶ 26,177, affd. sub nom Dawson Construction 
Company v, Brown, 34 F3d 1080 (Fed. Cir. 1994) (Table), 
Blount, Inc., VABCA No. 3236, 93-1 BCA ¶ 25,474. 

 

Without considering whether or not the alleged costs are precluded by the 

VA’s Supplemental Changes Clause, Appellant has not shown that any of the 

labor, supervision, vehicle, and tool allowance costs it incurred after December 

13, 1999 were solely attributable to the VA.  The 33 days it actually took to 

perform the boiler/sterilizer installation work and have it accepted would have 

been well within the original contract period had Appellant acted upon 

information it knew on September 28, 1999. 

The assertion of a claim, or mere contention, is not sufficient basis on 

which to determine that appellant is entitled to relief.  Unsupported opinion type 

statements are afforded little weight when such statements are little more than 

self-serving conclusions. L.B. Sanford, Inc., ASBCA No. 32645, 93-1 BCA ¶ 25,228 

at 125,660; Newell Clothing Co.. ASBCA No. 28306, 86-3 BCA ¶ 19,093, aff’d, 818 

F.2d 876 (Fed. Cir. 1987)  
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Cost estimates can support a judgment if accounting records are 

unavailable due to no fault of the contractor. International Equipment Services, 

Inc., ASBCA Nos. 21,104 and 23,170, 83-2 BCA ¶ 16,675.  There the Board noted 

that: 

Even if use of estimates is permissible, the contractor 
bears the burden of proof.  This burden can be satisfied 
by demonstrating the bases and accuracy of those 
estimates.  The burden is not satisfied by resort to 
unsupported allegations. [Citations omitted]   

(International at 82,924) 
 

We do not condone the VA’s behavior in this procurement.  Although 

neither party raised the issue, it is clear that the VA seriously underestimated the 

cost of the base bid and never obtained sufficient funds to support the project.  

Even a cursory review of the FAR leads to the conclusion that this purported 

design/build acquisition was irregular in nearly every aspect.  VA failed to 

recognize its responsibility for the specifications and placed all blame on the 

Appellant under a misapplication of the principles of design-build contracts.  

Under the circumstances presented here, we hold for Appellant that the change 

in boiler size was a compensable change for which Appellant is entitled to the 

difference in cost between the 7HP and 25HP boiler.  With regard to Donahue’s 

other claims, even where the possibility of recovery exists, Donahue failed to 

provide other than cursory support for the amount it claims.  A jury verdict 

approach can not be utilized when the party seeking relief, as is the case here,  

has failed to provide credible support for its alleged costs.  Dore & Associates 

Contracting, Inc., AGBCA No. 92-236-1, 95-1 BCA ¶ 27,517; W. L. Holbrook 

AGBCA No. 2000-174-1, (2002 WL 31647883 Nov.14, 2002); International 

Equipment, supra.  Thus, there is simply not enough evidence in this Record 
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providing a reasonable basis for us to formulate a jury verdict. Fanning, Phillips 

& Molnar, VABCA No. 3856R, 96-2 BCA ¶ 28,427, citing Dawco Construction v. 

United States, 930 F.2d 872,880 (Fed. Cir. 1991). 

 

DECISION 
 

 For the forgoing reasons, the Appeal of Donahue Electric, Inc., under 

Contract No. V593-C5548-99, VABCA No. 6618 is Sustained in part and Denied 

in part.  Donahue Electric is entitled to a judgment of $4,006.31 plus interest 

pursuant to the Contract Disputes Act; all other aspects of the appeal are Denied. 

 

Date:  December 27, 2002                                 ___________________ 
                                                                              William E. Thomas, Jr. 
                                                                              Administrative Judge 
                                                                               Panel Chairman 
     

 

We Concur: 

 

_____________________                                     ______________________                                           
Richard W. Krempasky                                      Morris Pullara, Jr. 
Administrative Judge                                         Administrative Judge 

 

 

 

 

 

 


	The boiler schedule was identical to the one submitted to the city of Las Vegas for the June 4 meeting. (Tr. 99)  Referring to the Parker 7HP boiler, Mr. Allen testified as follows:

